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STATUS OF PROJECTS

Geography Division

1 August 1958

All Branches
Geogravhic Intelligence Review

Project Project Date Scheduled

No. Title Initinted Publication Status of Worlk

60.1642 MR-iS 31 Mar 58 Avgust 58 o Reproduction 30 June
60,1657 MR-56 » 2 June 58 Octhober 58 In progress
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Far East Branch - 1 August 1958

Project Project Date Data to be

Ho- Title Anplyst  Requester Initisted Issued Htatus of Work

61.1211 Geog. of RQM/018 Dec 53 Open Delayed.

Ningsia Case K-11481
Suiyuan, Chahar (27 Oct 53)
Shensi

CTA/RR=G

- 25XTASa

61,1212 Geo. of - RQM/01S Dec 53 TAI#* Tn abeyance.
8inkinng Case 1958 ¥ap 13770.

CYA/RR-G K-11481

(27 Oct 53)
25X1A94
61.1273 Geog. of - ROM/0IS L Oct 5%  Open Delayed.

Tibet Case K-11481

CIA/RR-G (&7 Oct 54)
AN AAOA .
NJINTTINITA

61.134%5 E and B - AFCIN 23 May 55 Open ADTIC research. In
Thailsnd abeyance.,

CIA/RR-GR
26X1A8a :

61.1357 K. Korea - RaM/018 2h gul 55  1IX Research 2/3 complete.
Target Study Capce E-25099 1958 Inactive during July.
Ch'ongdin (2t Jun 55) Work to be resumed in
CIA/RR-GR Septenber.

od ‘

61.1380 Reg. Anal. Self- 19 Get 855  TXI Text to Ch/GG for
NE Thailand initiated 1958 review 1 August-
CIA/RR-GR

25X 1TAR9a ™ - B -

61181k Eand: [ rrow 14 Mar 56 Open ADTIC research.
W. Pakistan In abeyance.
and Keshmir
CIA/RR~GR

~2EOXAAGG e

611448 No. Korea RQM/018 2k Jul 55 Open Delayed: 1448 Pyongyong;

thru  Terget Cage K-2599 449 Hambung; 1450 Hunghen

61.1459 Studies {24 Jun 55) 1451 Wonsans 1452 Sinanju; 1453 Sinuiju .
CIA/RR~-CR 1454 Antung; 1455 Kengge; 1456 Chinnemo: |

1457 Haeju; 1458 Kaesong; 1459 Sariwon.
Need for these studies belng re-
appraised by raguester.

#Quarter of calendar year.
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Far Eost Branch - 1 August 1958

Project Project Date Date to be
No. Title Analyst  Requester Tnitiated Tegued Status of Work
2OATAYa .
61.1462 E and E AFCIN 23 Jul 56 Open ADTLC research. In
Burma abeyance.
CIA/RR-GR
25X1.A9a
60.1570 HNIS 101 - 15 Jul 57 Contribution due GG/C
W. Pac. Is. October 1958.
Ch. I¥X
4 %525)(14&93
61.1613 DD/P, Army, 26 Dec 57 Open
Nawvy, AF
TA /RRe
CIA/RR~CR (UW Area: Indonesia)
2O0XTAYa '
60.1617 WIS biB 3 Jan 58 Contribution duve GG/C
So. Korea 15 August 58. Will
Sec. 19 Ch. T mneet deadline.
25X1A%a
60.2618 wis k14 [ N 3 Jon 58 Contribution due CG/C
No. Kores 15 October 58.
Sec. 19 Ch. I
25%1+AS%a
61.1651. Chinas Belf. 12 Apr 58  Open Seven of 25 provincial
Interim Atlas inltiated gheet overlays are
of Chinese Communist completed and ready for drafiting.
Adminigtyation Semple adm. 1list has been sent out
CYA/RR-GR for linotyping. Format, ete. to
 be determined.
- 2oXTAYa
61.1653 Possible HSA 28 fpr 58  Aug 58 Prelim. delimitabion
Guided= of probable aress

Misslile Renges
in Com. Chinn
CIA/RR-GR-198

discussed with St/C, CSS, and IOM.
Further refinement of location of
sites resulted.

61.1658

25XtA2g-25X 1493
- DD/P, Srmy, 2 June 58
CIA/RR-CR

Navy, AF
(US Area: W. Pakistan/Kashmir)

Dec

1958
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Fer Fast Braasch - 1 August 1958

Project Project Date Date to be
Ho. Title Arm%%st Requester _Initiated Ispued Status of Work
61.1659 -- DD/P, Army, 2 June 58 Oct
Navy, AF 1958
25X1A29  “Grp/ar-cR
A A (UW Area: Burma)
=777 \Ly L bx1A9a
61..1660 /P, Army, 2 June 58 Sep 50
Wevy, AF
CTA/RR=CR )
(UW Avea: Thailand)
e 2SR A2 25X TAYE
611661 B Army 2 June 58 Oct 58
Havy,
CIA/RR-GR . .
DEXAAGF (OW Area: Cambodia)
= \I7NTT \Lyl be’lAga
61,1662 B oo/Fs Aray, 2 June 58 Nov 50
Havy, AF
CIA/RR=GR
' (UW Area: South Vietnam)
25X1A9a
61.1665 Current Self« 4 June 58 Aug 59 To Reproductich 22 July;
Situation initiated to be resdy 7 or 8 Aug.
in Tibet ‘
CIA/RR-CM
60.1668 WIS 394 12 June 58 Due GG/C 15 Aug 58.
Com. Ching Will zeet deadline.
Sec. 19, Ch. I ANNUAL
60.1670 NIS k2 12 June 58 Dus GG/C 15 Oct 58,
Theiiand
Sec. 19, Ch. T ANNUAL
60.167L HIS 36 12 June 58 Due GG/C 16 Feb 59.
Pakistan
Sec. 19, Ch. I ANNUAL
25X6A
60.1686 1 Jul 56 Due GG/C June 59.
Che IX
25X1A2g -
60.1687 1 July 58 Due GG/C Oct 59.

Ch. IX

Sanitized - Approved For ReleaS.é : CIA-RDP61-00391R000200050005-9
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Wear East-Africa Branch - 1 Augusb 1958

. Project Project Date Date to be
No. Title Anslyvat  Requester Initiated Issued Status of Work
a
62,1391 E and E AFCIN 12 Dec 55 Open ADTIC research. Draft
Afghaniastan less than half done; ]
CIA/RR-GR study now held in abeyance
vntil return of snalyst.
: —25X1A9a
ce.mos eend B [ Arom 9 Sep 56  Open ADTIC research. In
Tran aheyance.
CIA/RR-CR
20XTA%9a
62,1444 B and E - AFCIN 22 Jun 56 Open ADTIC research. In
T progress in Branch.
CIA/BRR-GR
. ANENLA
ZzJI/\1
62.1646 DD/P, Army, & Apr 58  Aug 58 In progress.
Navy, AF
25X1A2g — )
A : Egypt
25X AP AT
62.1663 pD/P, Army, 2 Jun 58 Open

Navy, AP

CIA/RR~-GR

(UW Area: Arabian Peninsula)
60.1669 NIs 27

9a
w 12 Jun 58 Due GG/C 15 Sep 58.
Torkey
Sec. 19 Choe I ANNUMA

60,1670 NIS 33 12 Jun 58 Due GG/C 16 Mar 59.
Iran
Sec. 19 Ch. Y ANNUAL

' 60.1683 ms 30M 1 Jul 58 Due GG/C Mar 59.
Trag, '
Cha m

60.1687 NIS 50C 1 Jul 58 Due GG/C Aug 59.
Fr. W. Africa
Ch. XX

Sanitized - Approved For Releasg : CIA-RDP61-00391R000200050005-9
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Near East-Africa Branch - 1 August 1958

Project Dat Dat
@ te to be
Title Analyst  Reguester Initiated Issued Status of Work

60.1688

M
WIS 53
Egypt 1 Jul 58 Due GG/C Sep 59.
Ch. IX

60.1690

NIS 508 13
Nigeria, ul 58 Due GG/C Nov 39.
Br. Camercons

Ch, IX
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Date to be

Burcpe Branch - 1 August 1958

Project ProJect Date

Ho. Title Apvalyst Requester Initiated Issued Status of Work

63.1209 Gdmnsk RQM/018 Hov 53 Open Aanotation to Map 13852

' Poland Cape K-11443 submitted to field for
City Plan (¥ov 53) comment to update our
G/s o ' 195k research.
25X AT

63.1316 City Plan RQM/0IS 28 Feb 55 Open Plan A: DD/P request on
Bucharest Case K-1915 D/GC -~ Map 26023 eom-
G/S (31 Jan 55) pleted. Plan B: DD/P

and Case K-L6(2 . ra2quest on D/GG. In
(20 Deec 56) progress.
25X1A9a

63.1322 ¥ and E AFCIH 23 May 55 Open Work not started.
Czechoslovakia
CIA/RR-GR

: -26X%4-A0a e

63.1341  Urban Axes RQM/0I8 12 May 55 Open Delayed.
Study, Case K-2L0l
Sofia, Bulgaria (18 apr 55)

CIA/RR-GR
i 25Xt A9a

63.1342  Urban Aves [l movo1s 12 May 55 IIX Text in progress. Map
Study, Case K--h0l 1958 published.

Burgas, (18 Apr 55)
Bulgaria
CIA/RR-GR
. A l\.g\‘a ‘

60.1361 Intel. Self~ 20 Jul 55
Research initiated
Antarctica

25X4AY9a -

65.1433 E end B ATCIY 16 ¥ay 56 Open Fough draft of sec. on
Switzerland terraln completed gonme
CIA/PR-CR time ago, but further

work delsyed.

S X T A 2GR DPE 00391 RO00200050 e

63.1524

E and E
Yugoslavia
CIA/RR-GR

AFCIN 5 fpy 57

Open

In "peyence. Work

sugpendazd.
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' Euxope Branch < 1 August 1958

Project Project Date Date to be
An&lyst Requester Initiated Issued Status of Work ~

15 Jul 57 Contribution due Ga/c
- ' Septeiber 58.

60.1571 WIS 25B ‘ 15 Jul 57 Contribution due GG/C

Malta , Novenmber 58.
Ch. IX
25X TA9Y ‘ '
60.1597 Civii [ state 18 Oet 57 Avgust 58 Mo Reproduction 29 July 58.
Divisions: ’
Burope
CIA/RR-GR-183
20X TAYA T S ~
60.1598 Ditto State 18 Oct 57 III 58 o be ready Tor typing
Oceanis early August.
CIA/RR-GR-184
D5XTAOa T
60.1599  Ditto State 18 oet 57 111 58 in posi-editorial
V. Hemisphere reviev.
CTA/RR-GR-185
60.1619 ©NIS 2 .. 3 Jan 58 Contribution due GG/C
Ireland 15 Dec 58.
Sec. 19, Ch. k ¢
e a —
60.1620 HIS 20 ' 3 Jan 58 ‘ontribution due GG/C
Albaania, ' 15 Jan 59.
Se¢. 19, Ch. X :
25XBA._. .
60.1621 3 Jan 58 Contribution dve GG/C
16 Feb 59.
Sec. 19; Ch. L
£0.1622 KIS 134 3 Jan 58 Contribution !ue GG/C
E. Germany 16 Mar 59.
See. 19, Ch. I
L 8 -
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Burope Branch - 1 Avgust 1958

Project Project : Date . Mate to be
Ho. 9;5?;;35.}3@ Analyst Bequester = Initiated Issued Status of Work
60.1623 - 3 Jan 58 Contribution due GG/C
_ 15 Apr. 59
- See. 19, Ch. I
25%3A9a :
63.1630 E. Ger. Self- 6 Feb 58  Aug 58 To Editing 13 June.
Population initiated
GM
‘ 63.1647 8 Apr 58 Oct 58 Research began in July.
25X1A29 CXA/RR-GR (W Area: Yugoslavia)
| m”“"””?%#zgm%?("tﬁ@a"w““‘” _
63.1648 - DD/P, Army, 8 Apr 58  Open Research 50% along.
Navy, AF Analyst on leave during
 CIA/RR-GR (UW Area: Albania) August.
63.1649 - DD/P, Army, 8 Apr 58 Open -Analyst on TDY
‘ . Wavy. AF
| CIA/RR-QR
| e25X3A20- 263 AR L Fialand)
63.1650 - - DD/P, Army, 8 Apr 58 Open
Ravy, AF -
CILA/RR-GR
(UW Area: Greece)
63.1654 ERR of ﬁa Self- 6 May 58 Open In progress. Map to
Foland initiated D/GC 1k July; fair
CIA/BR~G drawing promised 15 Aug.
26X3A0a
60.1671L KIS 11 - 15 June 58 Due GG/C 14 Nov 58
Sweden .
Sec. 19, Ch. 1 AHWUAL
‘ 25X1A9g -
60.1673 ®5 9 || EGEIN 12 June 58 Due GG/C 15 Jsn 59.
Spain
See. 19, Ch. I ARNUAL
-9 -
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S-E“C-ng-*'f
| Europe Brafich ~ 1 August 1958
Projeet Project Date Date to be ‘
Ro. Title Analyst  Requester Initiated IXssued Status of Work
60.1675 WIS 19 W 12 June 58 Ine GG/C 2 Mar 59.
Hungaxry
Sec. 19, Ch. I ANWUAL
60.1677 WIS 18 w i 12 June 58 Due GG/ 15 Apr 59.
' Czechoslovakia
Sec. 19, Ch. I ANNUAL
60.1678 WIS 3 W 12 June 58 Due GG/C 15 May 59.
France HI8 3 substituted
Sec. 19, Ch. I ANNUAL for NIS 4 by Committee.
60.1684% mwIs 13aM 1 Jul 58 Due GG/C April 59.
E. Gexrmany
Chi IX »
- 10 -
SoBu(~R=E-T
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USSR Brench - 1 August 1956

Project Project ' Date Date to be
r No. Pitle Analyst Requester Tnitiated Yesued

o B3patup of Work
bR )

64.1.022 GG/S St/1/RR Reactivated

- 25X1X4 Staff

‘ 25X TAYa o

 6h.1k19  current [  St/TR/RR 16 Apr 56  Open First drafi of text in
USSR RR Map typing. Map 25888/3
and Brief Beport , sheets: Finel corrections
CIA/RR-GR being made in first draft.

25X1A9a. _ ‘

64.1437  Atles - Self- . Amended Sep 58 = Part II Atlas to GR-155.
Amended of Sov. initiated 25 Mar 58 First group of maps in
Pery.-Adn. Rezproduetion.

| Divisions tps: 9420-T0

; Z5XTAJE ‘ S j

. 6h.1487 Toril'sk B sclc- 10 D2¢ 56 August 58  To Reproduction 10 July
Urban Study initiated and Proof received
C1A/RR-GR-22 31 July. Maps 26765,

26L87. :

! } . a .

- 6h.1529 Corncultiv.WM/Ag/RR 25 Apr 57 Open Provisional. coples

: in USSR : (Ditto) circulated

: C1A/RR-GR 23 July for coordinstion.

| Maps 26601-10 in final

| check before Reproduc-

; tion.

64.1543 DD/P, Axmy, 3 Jua 57 Sep 58 In progress.

25X1A2g "GrA/RR-GR Navy, A¥

25X1A2g..- 25) Agaai. Central Turopean. USSR)

6h. 154h — DD/P, Amay, 3 Jua 5T  Sep 58 ot started.
Kavy, AF

CIA/RB-GR (y prea: W. USSR)
S 1 - & W1 %0 7'
)

6L .1545.

Db/P, Army, 3 Jua 57 Open Fot started.
 Navy; A¥ ‘ ' :

CIA/RR-GR

(U Avea: No. European USSR)

Sanitized - Approved For Relé’a%je T CIA-RDP61-00391R000200050005-9
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USSR Brauch - 1 August 1958

Projeet Project - Date Date
_ w be '

o, Title Anslyst  Requester Initiated Issued Statug of orxk
| 6L .1546 I:;g/r, ﬁrfmy 3 Jun 57  Open Fot started.
i VY,

. 25X1A29 CIA/RR-GR
1 s ’g’l:n‘{v/ﬁlx\' t E. European USSR)
LI\ II_\L
6l 1547 - ﬁ gg/P, ﬁrme, 3 Jun 57  Open Yot started.
VY
CIA/RR«(&R
e A UW Area: Lower Volga-Don) .
NTINZ
6h.1549 - W IJ%‘D/P, AA;my, 3Jm 57 Sep 58 In progress.
avy,
CIA/RR-GR
fﬁ i (Uw I Area: Central &sia)
|/-\49 LUI\II_\\Ja .
64.1552 - - §2/P, ﬁme, 3 Jun 57  Aug 58 Tn progress.
VY., &
CYA/RR-CR
25X1A24 UW Area: Karelia-Kola)
6k, 1553 ;g/r, gm;y 3 Jun 57  Open Work began in June.
VY,
CIA/RR-GR
2EX1A20 (UW Area: Sakhalin)
64 .1554 gg/r, AA;my, 3 Jun 57 Open Fot started.
VY5
CIA/RR-GR
/ (UW Area: Kamchatka-Kuril)
XTA92
6k.1555 e §§/P’ ime, 3Jun 57  Sep 58 In progress.
V¥,
CIA/RR-GR
(UW Area: Kolyma-Okhotsk)
‘L 5 ZOXTAYA
157 Soviet Self- 12 Aug 5T Coatinuin et
: i R et :
25X1A9a
25X1A%9a
64.1629 The Self Fe
- b
Soviet - initiated ? % _Im progress.
Arctie
&-15 Rev.

Sanitized - Approved For Ré@ase : CIA-RDP61-00391R000200050005-9
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Project
Ho.
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Projeet
Title Analyst = Requester

USSR Branch - 1 August 1958

Date Date to be
Initiated IXssued Status of Vork

6k.1636

Geog. GG/S Self-
Briefs  Staff initiated
of Ee. Regions

GR~T0 Rev.

10 Maxr 58 Open Not started.

60.1672

KIS 26
UBSR, Sec. 19
Ch. I ANNUAL

12 June 58 Due GG/C 15 Dec 58.

60.1681.

Soviet W D/I/RR
ICBM
Iocations

CIA/ RR-GR

18 June 58 Aug 58

64,1693

Vantege Pts
G/I

17 July 58 Aug 58

25X1A9%9a

Z2OATAYA
Contxib.
to WIE
1i-k-58,
Sov. Cap.
end Policies

Self-
initiated

- G/

28 July 58 Aug 58

6k.1.695

ZIOATAYd

Inter~
national 0ISD/bD/P
Hgys. of © (ase
Sov. Cen. Asia K~5640

25 July 58 Aug 58

G/ dtd. 16 July 58

Sanitized - Approved For R3elease CIA-RDP61-00391R000200050005-9
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NIS Coordinatlon Staff - 1 August 1958

Chepter IX
Project Project Coowdi~ Date Contribution
No. Title nator Initiated Due CIA Due OBX Remarks
a
60.156h  NIS 25C ﬂ 15 Jul 57 Mar 58 Avg 58 All contributions
Cyprus ' recaived.
25X41A8a
60.1565 mis 55 [ 15 oo 57 ape 8 Oct 58 All contributions
Ethiopla, _ recelved.
Eritres,
the Somalilands
26X1A0a -
60.31566 NIS 2 - 15 Jul 57 My 58 Nov 58 ALl contributions
Ireland : veceived except
HO-Oceanography.
-25X1A92
60.1567 mrs 102 15 Jul 57  Jux 58 Jan 59 Contributions received:
83.W. Pac. Is. AVIS, CTA, AMS-M3B,
USASIA, and ACIC.
25XA8A9a
60,1568 15 Jul 57 Aug 58 Feb %9 Contributions received:
AYS and UBASIA.
a
60.1569 15 Jul 57  Sep 58 Mar 59 sontributions received:
UHASIA .
60.1570 WIS 101 15 dul 57 Cet 58 Apr 59
W. Pac. Is.
60.1571 WIS 250 15 Jul 57 Nov 58 Jun 59 This project aurber
Malta foxmerly assigned to
Iraq.
60,1683 nrgs 30M 1Ldul 58 ey 59 Sug 59
Trag
50,1684  wrs 13sM 1 Jul 58 Apr 59 Oct 59
B. Gorweny '
- Ab .

Sanitized - Approved For Release : CIA-RDP61-00391R000200050005-9

GeBeCaReli-T



Sanitized - Approved For ReleddtE-CIA-RDP61 -00391 R000200050005-9

HIS Coordimation Staff - 1 August 1958
thepter IX continued

Project Project Coordi~ Date Contribution

| Ho. Title nator Initiated  Due CYA Due OBI Hemarks .
- 60.1685 NIS 76 1Jul 58 May 59 Nov 59
: Coste Rica

! 25XBA

60.1686 - 13058  Jm 59 Jan 60
60,1687 WIS 50C 1 Jul 58  Aug 59 Feb 60
i FI‘ oWoAfl"ica‘

| 60.1688  mrs 53 LJul 58 Sep 59 Mar 60
‘ ‘ ‘Bgypt

; 25X1A2q

 60.1690 WIS 50B 1Jul 58  Hov 59 Jun 60

Nigeris and
Br. Cameroons

v 15 -
Sanitized - Approved For Release : CIA-RDP61-00391R000200050005-9
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' Project;

Project Coordi- Date Contribation
Ho, Title Loy Initiated Due CIA Due QBT Remarks
60,1616 NIS 2557“% 3 Jen 58 15 Jul 58 Aug 58 All contributions
Greece rec. except HO-Oceenog.
DL N.A4 A .
7 ZINTATES
. 60,1617 NIS 1B - 3Jan 58 15 Aug 58 Sep 58 Contributions recelved:
| So. Kores ' JSASTA and AWS.
25X1A9a—
60.1618 nI8 hia 3 Jan 58 15 Oct 58 HNov 58
No. Korea
25X1A9a_
66.1616 NIs 2 3 Jan 58 15 Dec 57 Jan 59
Ireland
' 25XTATa
60.1620 Wig 20 3 Jan 58 15 dan 59 Feb 59
o w2
25X6A0200050005-9
N 25X 1ASa
| 60,1621 - 3 dan 58 16 Feb 59 Mar 59
i 25X1A9a
| 60.1622 WIS 13A 3Jdan 38 16 Mar 59 Apr 59
E. Gexrmany .
25X6A 25X1A0a
15 Apr 59 May 59

Sanitized - Approved For Refedisé-R<IA-RDP61-00391R000200050005-9

NIS Coordination Staff - 1 August 1958
Section 19 of Chavpter I

“ 16 =
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WIS Coordination Steff - 1 August 1950
Section 19 of Chapter I ANIUAL

Zroject Project Coordi- Date Contribubion
- No. Title v A&gtor Initiated Due CIA Due OBY Remswks
. 60.166T WIS T - 12 Jun 58 15 Jul 58 15 Aug 58 A1l contributions
; Denwark received.
-25%1A0a
. 60,1666 NIS 394 - 12 Jun 53 15 Aug 58 15 Sep 58
“ Ceoma. Ching ,
; : 25X4A%a
| 60.1669 WIS 27 - 12 Jun 58 15 Bep 58 15 Cet 58
; Torkey
| --25X1A%a -
60.1670 WIS L2 - 12 Jun 58 15 Oct 58 15 Nov 58
“Thadlend
o 25X1A%9a
40,167L NS 11 12 Jun 58 1% Nov 58 15 Dec 58
Sweden :
25X tA9g
60.1672 NIS 26 - 12 Jun 58 15 Dec 58 15 Jem 59
USSR
| ~25XTR9g
60,1673 WIS 9 - 12 Jun 58 15 Jem 59 15 Feb 59
| Spain ‘
25X1A8a-
50,167+ WIS 36 - 12 Jun 58 16 Feb 59 15 Mex 59
Pakistan
25X1A92a.... S :
L 60,1675 KIS 19 - 2 Jun 58 2 Mar 59 1 fpr 59
1 Thungnry
| e * ‘25]\1/\\93 =
60,1676 WIS 33 - 12 Jun 58 16 Mar 59 15 Apr 99
Iran
e 2BXAAGE
a0.1677 W8 18 - 12 Jun 58 15 Apr 99 15 May 59
Cuechoplovakia
25X TR
50,1678 ®I8 3 - 12 Jun 58 15 Moy 59 15 Jun 59 NiS b, Netherlands,
Fravoe changed to NIS 3, France,

by Comaities.
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SouFaCell-BaT
Special Research Staff - 1 August 1958
. Projest Project Date Dete to be
- Ho. 25¥iAEn1 . Anslyst Requester Initlated Issued Suatus of Woxk
- 69.908 _ ER~G, 12, 13, 14 yet %o be published.
Contract Following strong expression by AFCIN 3C2,
work has been initiated to begln typing
69.1180  Manusl:Geod. Selfw oet 53 A¥CIN end ID/P bave
Paotogra., Cartog. iniltiated interest in its com=-
CIA/RR-GR pletion. Delayed
TZ5XTAR9a
69.1279 Satellite| I  sSeis- Fov 54 Delayed.
Geodetic Activ. inltigted
ginge Sofia Conf.
66.1314% It. Am. AS 10 Feb 55 Continuing
Boundary
Probleus
69.1321  Critique, Self- Mar 55 Open To be issued as
Molodenskiy's inltiated translotion.
"Bagic Problens
of Geod., Graviwetry"
AL AAL O
! ZI/NTINIY
| 60.1361  Antarctica Self~ Jul. 55 Continuing
} : initiated
25
60,1362 I6Y Self- Jul 55 Continuing
i inltiasted to 1959.
‘ o 2OXBAVVYYYYYYVYYYVYYVYVVVVVYVY
60.1568 -VVVVVVVVVVVVVV 15 Jul 57 Gonteibution due G3/C
Ang 58.
Ch. IX
j 25XTAYa
0 69.1577  Accurscy, [ Fevy 5 Avug 5T  Open Steff chief is yeviewing
L target pogitioning . draft.
inslde USSR
G/8
2oXT1A9a -
69,1655  Activ. of Selfe 21 July 58 A preliminary report will
Tou=gov. initinted be prepared for the U. 8,-
in Anteretica proposed conferance on
during IGY Antaretics, in September.

\
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Special Research Starff - 1 August 1958

! Pmojeet Date Inte to be
Mo, Title Bequegter Initiated Issued Status of Work
. SBRpRE -
| 60.1681  Possible - D/Y/RR 18 June 58 Aug 8 A 1st-phase US-USSR
‘; Soviet " target/launch site
ICBM . anelysis in map form prepared.
Iocations
CIA/RR-GR
, 25X1A92a ‘
. 60.1685 HIS 76 - 1 Jul 58 Due GG/C May 59
‘ Costa Rica
Ch. IX
25X TAYa
. 69.1692 Current Project inltiation wmemo
‘ Dev. in . to be submitted.
Geodesy, ete. Project to bring ER-1 aad 3
in UBSR up to date,
: 25X TAYa |
- 60.1694%  Contrid. to 28 July 58
i ME ll”h-")'a »
Soviet Capab.
and Policies,
1958-63
G/L
.19 -
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